

# IT Committee Progress Report

CM Conference  
March 22, 2000

09/02/16 Presented by: Peggy Ann Langlois

[home](#)

[back](#)

[next](#)

# Action Item 1

- Forward recommendations to NAVSEA regarding slow performance of CDMD-OA by various activities when connected to the Central Server.
- Document forwarded to NAVSEA04L55 November 1999.
- New Cluster Sun 6500 Central Servers stood up Feb 26, 2000 -Central PAC.

09/02/16

# Action Item 1 cont....

- Forward recommendations to NAVSEA regarding slow performance of CDMD-OA by various activities when connected to the Central Server.
- Evaluating a new web tool that enables multiple instances of CDMD-OA to run remotely on the server while only passing screen refreshes across the wire to the remote user [est. by end of fiscal year].

09/02/16

# Action Item 1 cont....

- Forward recommendations to NAVSEA regarding slow performance of CDMD-OA by various activities when connected to the Central Server.
- Stand up Multiple Centrals
  - a. Procure additional disk space for Central Lant to bring it up to a similar configuration as Central Pac. [est. by end of fiscal year]

09/02/16

# Action Item 1 cont....

- Forward recommendations to NAVSEA regarding slow performance of CDMD-OA by various activities when connected to the Central Server.
- b. Stand up Central Asia [est. FY01, if funding available]
- c. Stand up Central Europe [est. FY03, if funding available]

09/02/16

## Action Item 2

- Forward recommendations to NAVSEA regarding hard copy documents that do not get entered into ship's database which result in unreported config. changes.
- Document forwarded to NAVSEA04L55 November 1999.
- NAVSEA AIT message currently in final draft, scheduled to be released upon completion of new R9 Trigger programming in CDMD-OA (R9/DISI/ISC/ASC).

09/02/16

# Action Item 3

- Define requirements for a new R9 trigger to correct problems currently associated with the use of the Data Interface Suppression Indicator (DISI).
- Software Requirements Specification submitted October, 1999. Approved by CCB, and is currently in the development/testing phase. Scheduled for release in late April.

09/02/16

# Action Item 4

- Define Web Page functions and requirements necessary to support intracommunications and intercommunications of the CDM/ISEA working group.
- Requirements document was completed in October, 1999. Website launched on February 25, 2000!

09/02/16

[home](#)

[back](#)

[next](#)



# CDM/ISEA website



```
graph TD; A([CDM/ISEA website]) --- B([www.nslc.navsea.navy.mil/cdm/index.nsf]); B --- C([www.nslc.navsea.navy.mil/cdm/index.nsf]); C --- A;
```

- [www.nslc.navsea.navy.mil/cdm/index.nsf](http://www.nslc.navsea.navy.mil/cdm/index.nsf)

09/02/16

[home](#)

[back](#)

[next](#)

# Action Item 5

- Modify WOPPr to produce text files compatible with current SNAP systems that contain dummy requisition data for parts being delivered by AITs.
- Requirements document completed October, 1999. Programming completed end of January. Testing began early February. Currently on hold due to Optimized(R-Supply) issues.

09/02/16

# Action Item 6

- Define a course of action to correct various data problems resulting from OMMS-NG conversions.
- Requirements document completed October, 1999. Meeting scheduled for March 13 at SPAWAR Chesapeake for final resolution.

09/02/16

# Summary of IT Action Items Timeline

- Action Item 1 - Forward recommendations to NAVSEA regarding slow performance of CDMD-OA by various activities when connected to the Central Server.
- 1. Evaluation of tool - end of fiscal year
- 2. Multiple Centrals
  - a. Central Lant - end of fiscal year
  - b. Central Asia - FY01
  - c. Central Europe - FY03

09/02/16

# Summary of IT Action Items

## Timeline cont...

- Action Item 2 - Forward recommendations to NAVSEA regarding hard copy documents that do not get entered into ship's database which result in unreported configuration changes.
- Late April 2000
- Action Item 3 - Define requirements for a new R9 trigger to correct problems currently associated with the use of the Data Interface Suppression Indicator(DISI).
- Late April 2000

09/02/16

# Summary of IT Action Items

## Timeline cont...

- Action Item 4 - Define Web Page functions and requirements necessary to support intracommunications and intercommunications of the CDM/ISEA working group.
- Completed February 25, 2000.
- Action Item 5 - Modify WOPPr to produce text files compatible with current SNAP systems that contain dummy requisition data for parts being delivered by AITs.
- Currently on hold.

09/02/16

# Summary of IT Action Items

## Timeline cont...

- Action Item 6 - Define a course of action to correct various data problems resulting from OMMS-NG conversions.
- March 13, 2000

09/02/16